RESOLUTION NO. 2860

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
BONNEY LAKE, PIERCE COUNTY, WASHINGTON,
AUTHORIZING AWARD OF A PROFESSIONAL SERVICES
AGREEMENT WITH KPG FOR CONSTRUCTION SERVICES
FOR THE SR410 SEWER BOTTLENECK PHASE 2 PROJECT.

WHEREAS, Public Services staff has listed the SR410 Sewer Bottleneck Phase 2
project in the 2019-2020 Biennial budget; and

WHEREAS, Council passed Resolution No. 2786 on the 8™ of October 2019
authorizing KPG to complete the design of the SR410 Sewer Bottleneck Phase 2 project
for advertisement; and

WHEREAS, Public Services staff opened 11 bids on the 29th of July 2020 for
the SR410 Sewer Bottleneck Phase 2 project; and

WHEREAS, the City has determined Reed Trucking the apparent low bidder to
be “responsive” in their bid submittal in the amount of $910,908.04; and

WHEREAS, the Public Services Department received a Proposal from KPG for
construction management services for the SR410 Sewer Bottleneck Phase 2 Project in the
amount of $133,854.00;

NOW THEREFORE, BE IT RESOLVED that the City Council of the City of
Bonney Lake does hereby authorize the Mayor to sign the attached Professional Services
Agreement with KPG for construction services for the SR410 Sewer Bottleneck Phase 2
Project in the amount of $133,854.00.

Passed by the City Council this 25" day of August, 2020.

il Sebantes, v

AUTHENTICATED:
Hoarwovd (. Edvatson

Neil Johnson, Jr., Mayor

Harwood T. Edvalson, City Clerk

APPRQVED AS TO FORM:

| Loty Yospacd,

Kathleen Haggard, City Attorney



City of Bonney Lake, Washington

City Council Agenda Bill (AB)

Department/Staff Contact:

Meeting/Workshop Date:

Agenda Bill Number:

PS / Doug Budzynski 25 August 2020 AB20-97
Agenda Item Type: Ordinance/Resolution Number: Sponsor:
Resolution 2860

Agenda Subject: Award Professional Services Agreement to KPG for Construction Services for the
SR410 Sewer Bottleneck Phase 2 Project.

Full Title/Motion: A Resolution Of The City Council Of The City Of Bonney Lake, Pierce County,
Washington, Authorizing Award Of A Professional Services Agreement With Kpg For Construction
Services For The Sr410 Sewer Bottleneck Phase 2 Project.

Administrative Recommendation: Approve

Background Summary: In October of 2019, we contracted KPG to complete the design of the SR410
Sewer Bottleneck Phase II. In March of 2020, the City added to KPG's contract to complete the design of
the storm drainage improvemets along SR410, east of 195" Ave. For the construction portion, the City
received and opened 11 bids on July 29, 2020. We found Reed Trucking. to be the lowest responsive
bidder with a bid of $910,908.04. To support the construction of the project, staff requested KPG to
present a SOW for construction services. KPG proposal for CS is in the amount of $133,854.00. Staff
reviewed the proposal and determined it to be reasonable.

Attachments: Resolution 2860, Professional Service Agreement

BUDGET INFORMATION

Budget Amount Current Balance  Required Expenditure
Sewer: $1,177,000 $312,122.89 $92,626.97
ADA: $124,000 $34,351.98 $9,169.00
Str & St: $316,000 $37,449.17 $32,058.03

Budget Balance Fund Source

$219,495.92 % Se‘T'e'raI
$25,182.98 tilities
$5,391.14 [ Other

Budget Explanation: Sewer SDC: 402.110.035.594.35.63.05; Sidewalk ADA:
301.000.042.595.30.63.20; Storm: 415.000.038.595.39.65.01, 415.000.038.531.50.48.03; Street:

301.002.042.595.30.63.01.

Water Comprehensive Plan - C-02 SR 410 Sewer Main Improvements (East of LS-17)

COMMITTEE, BOARD & COMMISSION REVIEW

Council Committee Review: Community Development Approvals: Yes No
Date: 18 August 2020 Chair/Councilmember Dan Swatman OO
Councilmember Michelle Keith O
Councilmember Tom Watson O
Forward to: Consent Agenda: [ | Yes [_] No
Commission/Board Review:
Hearing Examiner Review:
COUNCIL ACTION
Workshop Date(s): Public Hearing Date(s):
Meeting Date(s): Tabled to Date:
APPROVALS
Director: Mayor: Date Reviewed

John Vodopich

Neil Johnson Jr.

by City Attorney:
(if applicable)




PROFESSIONAL SERVICES AGREEMENT

THIS PROFESSIONAL SERVICES AGREEMENT (“Agreement”) is made and entered
into this _25th day of _August , 2020, by and between the City
of Bonney Lake (“City”) and KPG, P.S. (“Consultant”).

The parties hereby agree as follows:

1. Scope of Work. The Consultant shall perform all work and provide all materials described
in the Scope of Work set out in Exhibit A attached hereto and incorporated herein by this
reference. Such work shall be performed using facilities, equipment and staff provided by
Consultant, and shall be performed in accordance with all applicable federal, state and local laws,
ordinances and regulations. The Consultant shall exercise reasonable care and judgment in the
performance of work pursuant to this Agreement. The Consultant shall make minor changes,
amendments or revisions in the detail of the work as may be required by the City, such work not
to constitute Extra Work under this Agreement.

2. Ownership of Work Product. Documents, presentations and any other work product
produced by the Consultant in performance of work under this Agreement shall be tendered to
the City upon completion of the work, and all such product shall become and remain the property
of the City and may be used by the City without restriction; provided, that any such use by the City
not directly related to the particular purposes for which the work product was produced shall be
without any liability whatsoever to the Consultant.

3. Payment. The Consultant shall be paid by the City for completed work and services
rendered under this Agreement pursuant to the rates and charges set out in Exhibit B, attached
hereto and incorporated herein by this reference. Such payment shall be full compensation for
work performed or services rendered and for all labor, materials, supplies, equipment, and
incidentals necessary to complete the work. All billings for compensation for work performed
under this Agreement shall list actual time and dates during which the work was performed and
the compensation shall be figured using the rates set out in Exhibit B; provided, that payment for
work within the Scope of Work (Exhibit A) shall not exceed the fee/hour estimate set out in
Exhibit B without written amendment to this Agreement, agreed to and signed by both parties.

Acceptance of final payment by the Consultant shall constitute a release of all claims, related to
payment under this Agreement, which the Consultant may have against the City unless such
claims are specifically reserved in writing and transmitted to the City by the Consultant prior to
acceptance of final payment. Final payment shall not, however, be a bar to any claims that the City
may have against the Consultant or to any remedies the City may pursue with respect to such
claims.

The Consultant and its sub consultants shall keep available for inspection, by the City, for a period
of three years after final payment, the cost records and accounts pertaining to this Agreement and
all items related to, or bearing upon, such records. If any litigation, claim or audit is started before
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the expiration of the three-year retention period, the records shall be retained until all litigation,
claims or audit findings involving the records have been resolved. The three-year retention period
shall commence when the Consultant receives final payment.

4, Changes in Work. The Consultant shall make all revisions and changes in the work
completed under this Agreement as are necessary to correct errors, when required to do so by the
City, without additional compensation.

5. Extra Work. The City may desire to have the Consultant perform work or render services
in addition to or other than work provided for by the expressed intent of the Scope of Work. Such
work will be considered Extra Work and will be specified in a written supplement which will set
forth the nature and scope thereof. Work under a supplement shall not proceed until authorized
in writing by the City. Any dispute as to whether work is Extra Work or work already covered by
this Agreement shall be resolved before the work is undertaken. Performance of the work by the
Consultant prior to resolution of any such dispute shall waive any claim by the Consultant for
compensation as Extra Work.

6. Employment. Any and all employees of Consultant, while engaged in the performance of
any work or services required by the Consultant under this Agreement, shall be considered
employees of the Consultant only and not of the City, and any and all claims that may or might
arise under the Workman’s Compensation Act on behalf of said employees, while so engaged; any
and all taxes arising out of Consultant’s or Consultant’s employees’ work under this Agreement;
and any and all claims made by a third party as a consequence of any acts, errors, or omissions on
the part of the Consultant’s employees, while so engaged, shall be the sole obligation and
responsibility of the Consultant, except as provided in Section 12 of this agreement. The
Consultant’s relation to the City shall at all times be as an independent contractor.

7. Nondiscrimination and Legal Compliance. Consultant agrees not to discriminate against
any client, employee or applicant for employment or for services because of race, creed, color,
national origin, marital status, gender, age or handicap except for a bona fide occupational
qualification with regard to, but not limited to, the following: employment upgrading; demotion
or transfer; recruitment or any recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; selection for training; and rendition of services. The consultant represents
and warrants that it is in compliance with and agrees that it will remain in compliance with the
provisions of the Immigration Reform and Control Act of 1986, including but not limited to the
provisions of the Act prohibiting the hiring and continued employment of unauthorized aliens
and requiring verification and record keeping with respect to the status of each of its employees’
eligibility for employment. The consultant shall include a provision substantially the same as this
section in any and all contracts with sub consultants performing work required of the contractor
under this contract. The consultant agrees to indemnify and hold the City harmless from any and
all liability, including liability for interest and penalties, the City may incur as a result of

the consultant failing to comply with any provisions of the Immigration Reform and Control Act
of 1986. Consultant understands and agrees that if it violates this section, this Agreement may be
terminated by the City, and that Consultant shall be barred from performing any services for the
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City in the future unless and until a showing is made satisfactory to the City that discriminatory
practices have terminated and that recurrence of such action is unlikely.

8. Term. This Agreement shall become effective upon the day of its execution by both parties,
and shall terminate upon completion of the work and delivery of all materials described in Exhibit

A.

9. Termination by City. The City may terminate this Agreement at any time upon not less
than ten (10) days written notice to Consultant, subject to the City’s obligation to pay Consultant
in accordance with subsections A and B below.

A. In the event this Agreement is terminated by the City other than for fault on the part of the
Consultant, a final payment shall be made to the Consultant for actual cost of work complete at
the time of termination of the Agreement. In addition, the Consultant shall be paid on the same
basis as above for any authorized Extra Work completed. No payment shall be made for any work
completed after ten (10) days following receipt by the Consultant of the termination notice. If the
accumulated payment(s) made to the Consultant prior to the termination notice exceeds the total
amount that would be due as set forth in this subsection, then no final payment shall be due and
the Consultant shall immediately reimburse the City for any excess paid.

B. In the event the services of the Consultant are terminated by the City for fault on the part of
the Consultant, subsection A of this section shall not apply. In such event the amount to be paid
shall be determined by the City with consideration given to the actual costs incurred by the
Consultant in performing the work to the date of termination, the amount of work originally
required which was satisfactorily completed to date of termination, whether that work is in a form
or of a type which is usable by the City at the time of termination, the cost to the City of
employing another person or firm to complete the work required and the time which may be
required to do so, and other factors which affect the value to the City of the work performed at the
time of termination. Under no circumstances shall payment made under this subsection exceed
the amount which would have been made if subsection A of this section applied.

C. In the event this Agreement is terminated prior to completion of the work, the original copies
of all work products prepared by the Consultant prior to termination shall become the property of
the City for its use without restriction; provided, that any such use by the City not directly related to
the particular purposes for which the work product was produced shall be without any liability
whatsoever to the Consultant.

10. Termination by Consultant. Consultant may terminate this Agreement only in response
to material breach of this Agreement by the City, or upon completion of the work set out in the
Scope of Work and any Extra Work agreed upon by the parties.

11.  Applicable Law; Venue. The law of the State of Washington shall apply in interpreting
this Agreement. Venue for any lawsuit arising out of this Agreement shall be in the Superior Court
of the State of Washington, in and for Pierce County.
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12. Indemnification / Hold Harmless

Consultant shall defend, indemnify and hold the City, its officers, officials, employees and
volunteers harmless from any and all claims, injuries, damages, losses or suits including attorney
fees arising out of or resulting from the negligent acts, errors or omissions of the Consultant

in performance of this Agreement, except for injuries and damages caused by the sole negligence
of the City. In the event of liability for damages arising out of bodily injury to persons or damages
to property caused by or resulting from the concurrent negligence of the Consultant and the City,
its officers, officials, employees, and volunteers, the Consultant’s liability, including the duty and
cost to defend, hereunder shall be only to the extent of the Consultant’s negligence. It is further
specifically and expressly understood that the indemnification provided herein constitutes the
Consultant’s waiver of immunity under Industrial Insurance, Title 51 RCW, solely for the
purposes of this indemnification. This waiver has been mutually negotiated by the parties. The
provisions of this section shall survive the expiration or termination of this Agreement.

Insurance

The Consultant shall procure and maintain for the duration of the Agreement, insurance against
claims for injuries to persons or damage to property which may arise from or in connection with
the performance of the work hereunder by the Consultant, its agents, representatives, or
employees.

A. Minimum Scope of Insurance

Consultant shall obtain insurance of the types described below:

1. Automobile Liability insurance covering all owned non-owned, hired and

leased vehicles. Coverage shall be written on Insurance Services Office (ISO) form
CA 00 01 or a substitute form providing equivalent liability coverage. If necessary,
the policy shall be endorsed to provide contractual liability coverage.

2. Commercial General Liability insurance shall be written on ISO occurrence
form CG 00 01 and shall cover liability arising from premises, operations,
independent contractors and personal injury and advertising injury. The City shall
be named as an insured under the Consultant’s Commercial General Liability
insurance policy with respect to the work performed for the City.

3. Workers’ Compensation coverage as required by the Industrial Insurance laws
of the State of Washington.

4. Professional Liability insurance appropriate to the Consultant’s profession.

B. Minimum Amounts of Insurance

Consultant shall maintain the following insurance limits:
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1. Automobile Liability insurance with a minimum combined single limit for
bodily injury and property damage of $1,000,000 per accident.

2. Commercial General Liability insurance shall be written with limits no less than

$1,000,000 each occurrence, $2,000,000 general aggregate.

3. Professional Liability insurance shall be written with limits no less than

$1,000,000 per claim and $1,000,000 policy aggregate limit.

C. Other Insurance Provisions

The insurance policies are to contain, or be endorsed to contain, the following provisions for
Automobile Liability, Professional Liability and Commercial General Liability insurance:

1. The Consultant’s insurance coverage shall be primary insurance as respect the
City. Any insurance, self-insurance, or insurance pool coverage maintained by the
City shall be excess of the Consultant’s insurance and shall not contribute with it.

2. The Consultant’s insurance shall be endorsed to state that coverage shall not be
cancelled by either party, except after thirty (30) days prior written notice by
certified mail, return receipt requested, has been given to the City.

D. Acceptability of Insurers
Insurance is to be placed with insurers with a current A.M. Best rating of not less than A:VII.
E. Verification of Coverage

Consultant shall furnish the City with original certificates and a copy of the amendatory
endorsements, including but not necessarily limited to the additional insured endorsement,
evidencing the insurance requirements of the Consultant before commencement of the work.

13. Subletting or Assigning. The Consultant shall not sublet or assign any of the work covered
by this Agreement without the express written consent of the City.

14. Entire Agreement. This Agreement represents the entire Agreement between the parties.
No change, termination or attempted waiver of any of the provisions of the Agreement shall be
binding on any party unless executed in writing by authorized representatives of each party. The
agreement shall not be modified, supplemented or otherwise affected by the course of dealing
between the parties.
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15.  Waiver. Failure by any party to this Agreement to enforce any provision of this Agreement
or to declare a breach shall not constitute a waiver thereof, nor shall it impair any party’s right to
demand strict performance of that or any other provision of this Agreement any time thereafter.

16.  Severability. If any provision of this Agreement or its application is held invalid, the
remainder of the Agreement or the application of the remainder of the Agreement shall not be

affected.

17. Execution and Acceptance. This Agreement may be executed in several counterparts, each
of which shall be deemed to be an original having identical legal effect. The Consultant hereby
ratifies and adopts all statements, representations, warranties, covenants, and agreements
contained in the supporting materials submitted by the Consultant, and does hereby accept the
Agreement and agrees to all of the terms and conditions thereof.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date first

above written.

CITY OF BONNEY LAKE CONSULTANT
By: H.nl; _'.'.J'»,-_.'x-',-., v, By: Z W
Neil Johnson Jr., Mayor Terry Wright, Principal
Attachments:

Exhibit A: Scope of Work/Deliverables/Fee
Exhibit B: Rates
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Exhibit A

Construction Management Services
Scope of Work

August 2020

SR 410 Sewer Bottleneck Phase 2
192" Ave E & SR410

This work will provide construction management services for the construction contract to complete
the City of Bonney Lake — SR410 Sewer Bottleneck Phase 2 Project. Provide a new sanitary sewer
main from approximately 620 west of 195 Ave (South side of SR 410), cross SR 410 via directional
bore, and continue for 930 feet along the north side of SR 410, then rejoin the existing sewer system
at approximately 450 feet west of 192" Ave E. The project also provides pedestrian signal and other
ADA improvements at the intersection of 192" Ave E & SR 410, as well as replacement of the
existing culvert under 195" Ave E and adjacent stormwater swale improvements and other work, all
in accordance with the attached Contract Plans, these Contract Provisions, and the Standard
Specifications.

A detailed scope for the Contract follows:

INTRODUCTION

The following scope of services and associated costs are based upon the assumptions outlined below.

General Assumptions:

The level of service and fee is based on project duration of 55 working days with 2 days prior to
construction and 10 days for closeout for a total of 67 days. It is anticipated there will be up to 30
night shifts during this project.

The proposed project team will include a part-time resident engineer, part-time documentation
control specialist, and a full-time inspector for day and night work.

KPG will utilize the Record of Materials (ROM) developed by KPG. This scope of services provides
the management of the ROM and scheduling of required materials testing respectively.

City will review and execute the insurance, bonds, and the Construction Contract.

KPG will work with the City’s Contractor to conduct all community outreach in relation to phasing
and direct impacts due to construction. The City’s Contractor shall be responsible for the
communication to the community on schedule and work activities.

KPG design engineers will be available during construction to answer questions and review RAM's,
shop drawings, and answer RFI’s.

Services will be performed in accordance with the Contract plans & special provisions, and City of
Bonney Lake engineering standards.

Coordination of construction with franchise utilities will be the responsibility of the City’s
Contractor. If KPG is required to take over coordination effort for franchise utilities this may lead
to added effort beyond this scope and negotiation with the City may be required.
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e Field Office: There are no provisions for a field office. KPG staff will utilize vehicles and the KPG
Tacoma office which is located with 30 minutes from the project site for documentation review
and storage.

e Plant Selection Including Plant Establishment (PSIPE): There are no provisions within this contract
or the project for PSIPE work.

Il SCOPE OF WORK

The objective and purpose of this Construction Management Services Agreement is for the Consultant
to successfully deliver the construction of the Project to the City by ensuring that the improvements are
constructed in accordance with the approved Plans and Specifications, as may be amended or revised,
that all of the required Project documentation is accounted for, and ultimately that the City of Bonney
Lake receives a successful Project.

TASK 1: MANAGEMENT / COORDINATION /ADMINISTRATION

Provide overall project management, coordination with the City, monthly progress reports, and
invoicing. This effort will include the following elements.

1.1 Organize and layout work for project staff. Prepare project instructions on contract administration
procedures to be used during construction.

1.2 Review monthly expenditures and CM team scope activities. Prepare and submit monthly project
progress letters to the City along with invoices describing CM services provided each month.
Prepare and submit reporting required by funding source(s), if any.

Deliverables:

e Monthly invoices and progress reports

FASKk2-Assist-City-with-the-award-process (Not Applicable)

TASK 3: Administrative Services up to Contractor Notice to Proceed (NTP)

Administrative services are required up to NTP to establish procedures, communication and
documentation with the City. This task also provides set up of the files, familiarization with the
contract, and the beginning of material management and general “kick-off” coordination
activities. Work under task 3 includes the following.

e Solicit input from the City to establish system and procedures for managing
e Tracking and storing project documentation to include the following
e Communications
0 Change Management
v' Authority
v’ Field Directives
v' Change Orders to include justifications (up to 3 Each)
e Administrative process
0 Approval of Subcontractors — By City
0 Material management
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0 Contractor progress payments
0 Consultant invoices
e Prepare hard and electronic files
e The following logs will be prepared
0 Record of Materials (ROM)
0 Material Tracking
v" Monitors testing frequency per WSDOT Construction Manual
v’ Log acceptance and compaction tests
v’ Log pass or fail to include resolution of failing tests
v Track Tickets and tonnages
O Submittal Reviews

o

Request for Information (RFI)
0 Change Management
v' Change Order
v' Case Log (Issues)
v Design Changes/Clarifications
Subcontractors — By City
Certified Payroll — By City
Materials on Hand
0 Training(Not Applicable)
e The following templates will be prepared
O Field Note Records
Pay Estimate
Forecasted Cost at Completion
Project Report
Weekly Statement of Working Days
Change Order
Change Order Justifications
Design Changes/Clarifications
O Field Material Verifications
e Site visits to become familiar with project limits and physical constraints
e Familiarization with Contract Plans, Specifications, Permits and Geotechnical Report
e Review ROW commitment files

O O O

O OO o0 0O oo

e Manage RAMs by reviewing against the Contract and/or facilitating Engineer of Record Reviews
e Manage the ROM

e Develop Team Communications and Stakeholders List

e Comb the Contract Provisions and compile list of submittals
e Prepare Pre-Construction (Precon) Agenda

e Comb the Contract Provisions to insert Precon agenda items
e Prepare Precon attendees list

e Send invite to Precon attendees

e Attend Precon, take notes, prepare and distribute minutes
e Assist City with Utility Coordination

e Pre-construction photographs

e Review Contractor’s Schedule for Contract Compliance
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TASK 4: Construction Management (CM) and Administrative Services. NTP to Physical
Completion.

CM and administrative services are provided by the Project Engineer and Documentation
Specialist. Support includes stakeholder coordination, documentation and change management
in general compliance with City and State requirements. Work includes the following.

e Maintain Logs identified in Task 3
e Coordinate material inspections from materials lab
e Review material reports from testing lab, Task 7, for Contract compliance and contact the
Contractor to bring resolution to any deficiencies
e Track quantities according to the Construction Manual to get the required amount of testing
e Review RAMs and apply or facilitate approval codes
e Transmit ROM to the Contractor and request that they submit material requirements via the
RAM process
e Facilitate approved RAMs to the Inspector who will verify that all the material delivered to the
site is according to the approved RAMs
e Administer Contractor adherence of the ROM
e Cursory review and facilitation of Traffic Control Plans
e Review and respond to Contractor Serial Letters
e |ssue Field Directives/Corrective Action memorandums
e Receive RFls and issues raised by the Contractor answer RFIs and/or facilitate responses
e Change Management
0 Negotiations with Contractor regarding 1-04.4 Changes
0 Writing Change Orders to include Engineer’s Estimate and Justifications
0 Update Case Log which includes
v" Tracking issues
v' Anticipated impact to schedule
v' Costs
v’ Forecast cost at completion
v' Warrant assessment for additional working days
e Confirm that submittals are in general Contract conformance. Review and/or facilitate review
and approvals of submittals
e Maintain project electronic and hard files
e Review Contractor’s schedule for contract compliance
e Prepare coordination agendas, conduct coordination meetings
e Prepare minutes for coordination meetings and distribute to attendees
e Prepare Weekly Statement of Working Days and send to Contractor
e Obtain Request to Sublet (421-012), review for compliance and return to the Contractor — By
City
Und lizod Disad Busi £ ise (UDBE)
Teaini
e Ensure City’s Contractor’s Coordination with stakeholders to include
o0 Utilities
0 Metro and School Busses
0 Garbage, Recycle and Mail pick up and deliveries
0 Police and Fire departments
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Payroll Compliance to include checking — By City

0 Certified Payrolls

0 Labor and Industry documentation (Statement of Intent, Affidavits of Wages Paid)

0 Notification to the Contractor of non-compliance
Perform quality control checks on Inspector Field Note Records and Inspector Daily Reports
Prepare progress pay estimates
Review of City’s Contractor record drawings
Review Contractor’s weekly “look ahead” and monthly schedule and compare with the
Contractor’s approved schedule
Maintain a submittals list and prompt the Contractor for submittals
Coordinate with relative funding agencies (TIB) as needed/ required
Prepare and be available for outside audits and/or record reviews (Upon request and approval
of separate budget by City of Bonney Lake only)
Secure Contract schedule and activities for coordination with the public. Respond to general
coordination regarding items such as status, schedule and access. Provide a broader public
involvement that may involve flyers, news releases and public meetings
Maintain hard and electronic files
Perform internal monthly audits for compliance

TASK 5: Provide Field Inspection for each of the Project’s Working Days

Inspections shall be made for each working day. The Inspector will act as the projects “in the
field” focal point of coordination and field documentation. The inspector will monitor the
Contractor’s activities, produce Inspector Daily Reports, Field Note Records, verify that material
delivered to the site is in contract compliance, coordinate with stakeholders to include the
Contractor, material testing lab, Fire and Police Departments, School Districts, businesses,
residents and traveling public. The following Tasks will be the responsibility of the Inspector:

Produce and Conduct
0 Inspector Daily Reports
0 Field Note Records for all Contract Items
O Progress photographs
0 Punch list items
Observe and Monitor the Contractor’s
0 Work for compliance with the Contract Documents
0 Traffic control procedures and implementation of the approved traffic control plans
which could include notification to the Contractor on deficiencies that require
immediate correction
0 Temporary erosion and sediment control procedures and systems and provide
recommendations
0 Compliance with project permits
Coordinate
O Materials testing as required under the ROM and WSDOT Construction Manual with
materials Sub-Consultant. See Task 7
0 Hazardous waste monitoring if required
0 With stakeholders like utilities, City departments, local businesses, traveling public, fire
and police departments, and residences as needed and in coordination with the City’s
Contractor to resolve potential field issues.
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0 W.ith the Project Engineer to identify and resolve project conflicts between the plans,
special provisions and unforeseen conditions
o Meetings
0 Provide input to the Project Engineer for meeting agendas
0 Attend meetings as required
0 Weekly Coordination
0 Others such as pre-paving, signal turn on, utility coordination and public outreach

TASK 6: Project Close Out

Assumption is the City’s Contractor shall reach Physical Completion within specified contract
time. Physical Completion shall include the final punch list work. This Contract shall include 10
additional Working Days beyond Physical completion to close out project with Contractor. If the
existing budget is expended and If City’s Contractor cannot close the project out within 10
Working days the additional time will be charged by KPG to the City at a daily rate of 51,200.00.
It is assumed that this additional fee will be deducted from the moneys due to the contractor per
the Contract Specifications.

e |nspector
O Prepare and monitor completion of the Punch List
O Final Field Note Records
e Administrative
0 Project resolution meetings with the Contractor to resolve final quantities and issues
O Prepare Substantial, Physical and Completion letters
0 Final pay estimate excluding PSIPE
0 Gather remaining documentation for ROM and facilitate signature on Materials
Certifications if required
0 Gather outstanding labor compliance documentation such missing Certified Payrolls and
Affidavits of Wages Paid with Labor and Industries — By City
O Facilitate “Final Notice of Completion of Public Works Contract” form (F215-038-000) —
By City
0 Coordinate final Record Reviews by funding agencies — By City if required.

Upon completion of the project close out period KPG will provide all files to the City along with a list of
any missing documentation the City still needs to obtain from the Contractor.

TASK 7: Record Drawings:

Consultant will review record drawings prepared by the Contractor and Utilities, and prepare a
conformed set of project record drawings based on Contractor provided information and from
inspection notes. Upon project completion, contractor provided markups will be verified for
completeness and supplemented with inspection information. The Consultant will incorporate
contractor survey, contractor red line plans, and inspector red line plans into a final AutoCAD set of
Record Drawings. Only items such as underground utilities (existing and newly installed) which cannot
be seen from the surface will be included in the Record Drawings. Changes such as minor grade changes
of the curb, or pavement markings will not be recorded.
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